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DESIGN PROCESS OUTLINE (DPO) 
Nebraska Department of Transportation, Roadway Design Division 

(Abbreviations may be found at the end of the DPO) 

Resources 

Accessing Highway Plans in OnBase: 

Software Documentation - USER - ONBASE - AS BUILT - Accessing Highway Plans in OnBase 

Design Model Guidelines – Template Drop Interval: 

Software Documentation - USER - POWER GEOPAK SS10 - GENERAL - NDOT - Modeling 

Design Guidelines 

OnBase MS4 Determination User Guide: 

Software Documentation - USER - ONBASE - MS4 PROJECT - MS4 Determination User Guide 

NDOR PIH Day to Day Instruction Manual: 

Software Documentation - USER - ONBASE - PLAN IN HAND WORKFLOW – 

NDOT Forms 

Form NDOT-53 Probable Class of NEPA Action Form 

 \\dotfs\Public\DOTForms\ndot53.pdf 

Form NDOT-65 Request for Agreement 

 \\dotfs\Public\DOTForms\ndot65.dotx 

Form NDOT-66 Custom Special Plan Request Sheet 

 \\dotfs\Public\DOTForms\ndot66.dotx 

Form NDOT-67 Concrete Box Culvert Request Sheet 

 \\dotfs\Public\DOTForms\ndot67.dotx 

Form NDOT-73 Highway Improvement Programming Request 

\\dotfs\Public\DOTForms\ndot73.dotx 

Form NDOT-76 Principal Controlling Design Criteria 

 \\dotfs\Public\DOTForms\ndot76.dotx 

Form NDOT-150 Survey Request 

 \\dotfs\Public\DOTForms\ndot150-electronic version.dotx 

Form NDOT 280 PS&E Required Sheet 

 \\dotfs\Public\DOTForms\ndot280.dotx 

Form NDOT-290 Waterway Permit Data Sheet 

 \\dotfs\Public\DOTForms\ndot290.dotx 

 Instructions 

 \\dotfs\Public\DOTForms\ndot290-Instructions.pdf 

Form NDOT-312 Request for Crash Summary 

 \\dotfs\Public\DOTForms\ndot312.docx 

Form NDOT-356 Request for Public Involvement 

 \\dotfs\Public\DOTForms\ndot356.dotx 

Form NDOT-693 Plan Sheet Request Form 

 \\dotfs\Public\DOTForms\ndot693.dotx 

onbase://document/view/?DocID=44027111&Sig=GECvF_HtMXplGdbtRuwimVtXYOjK4MgiYeLnSN-65-g~
onbase://document/view/?DocID=42484968&Sig=-h6TxStUP6ClkBWTBCKGxBrCbjW83rMt8YXhw8oZ4sw~
onbase://document/view/?DocID=42484968&Sig=-h6TxStUP6ClkBWTBCKGxBrCbjW83rMt8YXhw8oZ4sw~
onbase://document/view/?DocID=43069803&Sig=jk66Nxavp52nXRbltJP1G09hniXnv4pWaDFItQWENsU~
onbase://document/view/?DocID=42859052&Sig=uykddhMtYzuQEpnVmmzypi-pKh0jOtEspjO1MAYj7Ow~
file://///dotfs/Public/DOTForms/ndot53.pdf
file://///dotfs/Public/DOTForms/ndot65.dotx
file://///dotfs/Public/DOTForms/ndot66.dotx
file://///dotfs/Public/DOTForms/ndot67.dotx
file://///dotfs/Public/DOTForms/ndot73.dotx
file://///dotfs/Public/DOTForms/ndot76.dotx
file://///dotfs/Public/DOTForms/ndot150-electronic%20version.dotx
file://///dotfs/Public/DOTForms/ndot280.dotx
file://///dotfs/Public/DOTForms/ndot290.dotx
file://///dotfs/Public/DOTForms/ndot290-Instructions.pdf
file://///dotfs/Public/DOTForms/ndot312.docx
file://///dotfs/Public/DOTForms/ndot356.dotx
file://///dotfs/Public/DOTForms/ndot693.dotx
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PHASE 1: PROGRAM - PAYROLL ACTIVITY 5100 

PHASE 2: PLANNING - PAYROLL ACTIVITY 5200 

INITIAL PROJECT REVIEW AND SETUP (Clarity Task 5282) 

Request Information: 

• RD Designer - Request that District Maintenance inspect the culverts on the 
project 

Information Available: 

• Signed “Highway Improvement Programming Request” (Form NDOT-73) 
o Bridge Data (Bridge Task Code 5241) 
o Planning Traffic Engineering Recommendations (Traffic Task Code 

5256) 
o Planning Pavement Determination (M&R Task Code 5258) 
o Project Planning Document (part of signed Form NDOT-73) 
o Initial Purpose & Need Statement (from Planning Document) 
o Initial Project Description (from Planning Document) 
o Lighting Appraisal (Task Code 5274) 
o Planning Project Considerations (if available) 

• Bridge Hydraulic Study (Bridge Task Code 5246) 

• Planning Environmental Review (Project Development Division (PDD) Task 
Code 5247) 

• Wetland Delineation (PDD Task Code 5264) 

• T&E Habitat Evaluation (PDD Task Code 5273) 

• As-Built Plans 

• Aerial Survey (Task Code 5237) 

• Ortho Photo (Task Code 5244) 

• Clarity Schedule (Program Management Section Task Code 5254) 

• Cultural Resource Identification and Evaluation (Historic Project Review) (PDD 
Task Code 5268) 

• Preliminary Erosion Control & Landscape Review (PDD Roadside Development 
& Compliance Unit (RDC) Task Code 5278) 

Actions: 

1. RD Designer - Review As-Built Plans 
2. RD Designer - Review Survey, request additional survey if/as required (Form 

NDOT-150, \\dotfs\Public\DOTForms\ndot150-electronic version.dotx) 
3. RD Designer - Review FEMA Flood Plain Maps 

(https://msc.fema.gov/portal/home) 
4. RD Unit Head - Review the Clarity schedule 
5. RD Designer - Check Task 5282 done in Clarity when Initial Project and Setup is 

completed 

Deliverables: 

• Project Sheet Setup 

file://///dotfs/Public/DOTForms/ndot150-electronic%20version.dotx
https://msc.fema.gov/portal/home
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PREP PRINCIPLE CONTROLLING CRITERIA (Clarity Task 5281) 

Information Available: 

• Approved Project Initiation (“Highway Improvement Programming Request”, 
Form NDOT-73) and Planning Document 

• Traffic Counts, Design Year Traffic Data (from Strategic Planning Division – 
Traffic Analysis) Do not request if the Traffic Counts in Form NDOT-73 are 
current (four years old or less) 

• As-Built Plans  

• Nebraska Minimum Design Standards (MDS) 

• Roadview Explorer/Google Earth 

Actions: 

1. RD Designer - Determine the Design Standard and Typical Section using MDS 
and the Roadway Design Manual (RDM), Chapters Five and Six 
(https://dot.nebraska.gov/media/11455/h-chap-5-interchanges.pdf) 
(https://dot.nebraska.gov/media/11483/i-chapter-6-cross-sections.pdf) 

2. RD Designer with RD Unit Head - Complete Form NDOT-76 “Roadway Design 
– Principle Controlling Design Criteria” (\\dotfs\Public\DOTForms\ndot76.dotx), 
and route for signatures (RDM Chapter One, Section 9) 
(https://dot.nebraska.gov/media/11481/d-chap-1-design-standards.pdf) 

3. RD Designer - After Form NDOT-76 has been returned with signatures, request 
any design exceptions or relaxations that may be required (RDM Chapter One, 
Section 10) (https://dot.nebraska.gov/media/11481/d-chap-1-design-
standards.pdf) 

4. RD Designer - Upload signed Form NDOT-76 to OnBase 
5. RD Designer - Check Task 5281 done in Clarity after Form NDOT-76 uploaded 

to OnBase 

Deliverables: 

• Signed NDOT-76 

https://dot.nebraska.gov/media/11455/h-chap-5-interchanges.pdf
https://dot.nebraska.gov/media/11483/i-chapter-6-cross-sections.pdf
file://///dotfs/Public/DOTForms/ndot76.dotx
https://dot.nebraska.gov/media/11481/d-chap-1-design-standards.pdf
https://dot.nebraska.gov/media/11481/d-chap-1-design-standards.pdf
https://dot.nebraska.gov/media/11481/d-chap-1-design-standards.pdf
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PLANNING ALIGNMENT (Clarity Task 5240) 

Information Available: 

• Survey 

Actions: 

1. RD Designer - Review Bridge Determination, provide comments (detour, 
phasing, construction challenges) 

2. RD Designer - Create Roadway Alignment 
3. RD Designer - Review Practical Design recommendations (from Form NDOT-

73) and additional recommendations (e.g. use-in-place guardrail, buttress), 3R or 
Maintenance recommendation 

4. RD Designer - Notify PDU/ Bridge/ & ROW that the alignment file is available 
5. RD Designer - Check Task 5240 done in Clarity after notifications sent 

Deliverables: 

• Alignment File 

• Bridge Determination comments 
o Detour, phasing, construction challenges 
o Bridge width recommendation 

• Practical Design Strategy 
o Buttress decision (District Project Delivery Engineer) 
o Guardrail decision 
o 3R or Maintenance recommendation (RD Unit Head) 

• Horizontal & Vertical alignments for new Bridge(s)/ Concrete Box Culvert(s) 

• “Plan Sheet Request Form” (Form NDOT-693) to PDU 
(\\dotfs\Public\DOTForms\ndot693.dotx) 

PROJECT COORDINATION MEETING 20 (Clarity Task 5290) 

Information Available: 

• Form NDOT-73 

• Approved “Probable Class of NEPA Action” (Form NDOT-53) - Required 

Actions: 

1. RD Designer – Request Project Coordination Meeting 20 (RDM Appendix K) 
2. RD Hydraulics – Schedule/ Conduct PCM 20 (RDM Appendix K) 
3. RD Designer - Check Task 5290 done in Clarity after PCM 20 is held 
4. RD Hydraulics - Upload PCM 20 Minutes to OnBase 
5. RD Hydraulics - Send Notifications that the PCM 20 Minutes are available (RDM 

Appendix K) 

Deliverables: 

• PCM 20 Minutes 

file://///dotfs/Public/DOTForms/ndot693.dotx
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ROADWAY BASE FILES (PDU Clarity Task 5235) 

Information Available: 

• As-Built Plans 

• Ground Survey 

• Alignment file (RD Clarity Task 5240) 

• Culvert Books 

Actions: 

1. PDU - Create Environmental Feature File and Environmental Notes File 
2. PDU - Create Construction Notes File 
3. PDU - Create Culvert Prelim Notes 
4. PDU - Create Draft Topography File 
5. PDU - Create Location Map 
6. PDU - Notify the RD Unit Head, Roadway Designer, and the PDU Supervisor 

that the Roadway Base Files are available 

Deliverables: 

• Environmental Feature File and Environmental Notes File 

• Construction Notes File 

• Culvert Prelim Notes 

• Draft Topography File 

• Location Map (In OnBase – NDOT RD DESIGN PLANS/NDOT RD LOCATION 
MAP) 

PHASE 3: DESIGN - PAYROLL ACTIVITY 5300 

ROADWAY DESIGN (Clarity Task 5350) 

Request Information: 

• RD Designer - Earthwork Balance Factor from the DE 

• RD Designer - Crash Reports (May be in OnBase). “Crash Study Request Form” 
(Form NDOT-312, \\dotfs\Public\DOTForms\ndot312.dotx): Available Reports: 
List of Crashes, Crash Diagram, Spot Map, Crash Rate Analysis, Crash Reports, 
& Crash Summary. Consult with the Traffic Analysis Section prior to submitting 
Form NDOT-312. This report is for NDOT use only & shall not be shared with the 
general public. (Traffic Task Code 5256) 

• RD Designer - District/City review of property access during construction (ADA 
compliant?) (RDM Chapter Sixteen, Section 12) 
(https://dot.nebraska.gov/media/11465/s-chap-16-ada.pdf) 

• RD Designer - Request Bridge Special Investigations (e.g. allowable CBC 
parapet height, is bridge rail compliant with current standards) 

Information Available: 

• Signed Form NDOT-76 (RD Clarity Task Code 5281) 

• Approved Design Relaxations/Exceptions 

• Correspondence File 

• Roadway Base Files (PDU Clarity Task Code 5235) 

• Roadview Explorer 

• Approved Pavement Determination (M&R Task Code 5364) 

• Bridge Data Sheet (TS&L) (Bridge Task Code 5346) 

• Right-of-Way Ownership Plans (R.O.W. Task Code 5348) 

• Roadside Stabilization Appraisals (PDD RDC Task Code 5362) 

file://///dotfs/Public/DOTForms/ndot312.dotx
https://dot.nebraska.gov/media/11465/s-chap-16-ada.pdf
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Actions: 

1. RD Designer - e-mail the Local Assistance Rail Highway Liaison Manager 
with the Project Control Number, Project Number, Designer, and Designers’ 
Phone Number 

2. RD Designer - Preliminary Design 

• Design vertical and horizontal alignments 

• Design intersections/frontage roads; check geometry with Traffic 

• Preliminary Phasing 

• Perform preliminary earthwork computations 

• Review design for grade raise, grading, guardrail, etc. if a 
Floodway/Floodplain is near the project 

3. RD Designer - Drainage Design 

• Request District provide a list of known drainage concerns 

• Verify culvert labeling for size and material based on culvert survey sheets 
and project as-built plans 

• Delineate and compute drainage areas 

• Determine Q values and size drainage structures 

• Preliminary design of culverts, storm sewers, special ditches and median 
drains 

4. RD Designer - ROW/Access Control 

• Check for Right-of-Way Permits in OnBase (NDOT ROW PM Permit – 
Occupancy) 

• Present access control recommendations to Access Control Group (RDM 
Chapter Fifteen, Section 3.A) (https://dot.nebraska.gov/media/11462/r-chap-
15-row.pdf) 

• Verify with ROW Design Engineer that the ROW survey is adequate 
5. RD Designer - Draft Covenant Agreements – City/County: “Request for 

Agreement” (Form NDOT-65, \\dotfs\Public\DOTForms\ndot65.dotx) (Include 
Stormwater Treatment Facilities (STFs) for MS4-Maintenance of STFs, if 
required. See the Drainage Manual, Chapter Three, Section 7.A.5) (f-chapter-3-
stormwater-treatment.pdf (nebraska.gov)) 

6. RD Designer - Conduct FHWA Oversight Coordination Meeting #1 (Task Code 
5382) (RBP for Design only) 

7. RD Designer - Back-up Roadway Design to ProjectWise 
8. RD Designer - Send notice that Activity 5350 is done: 

• RD Unit Head 

• RD Lighting Unit Head 

• Bridge Designer 

• DE 

• PDU Unit Head 

• PDD RDC Supervisor 

• Traffic Engineer 

• Highway Construction 
Scheduling Manager in 
Construction 

9. RD Designer - Check Task 5350 done in Clarity after notifications sent 

Additional Information/Actions by Others: 

• Traffic: Studies, Signals, Signing, etc. 

• RD Hydraulics: Review of Stormwater Pipes, Culverts, Non-Bridge size CBCs, 
and STFs as requested by Roadway Designer 

• RD Utilities: Utility Survey 

• PDD RDC: Review “Stormwater Treatment Form B – STFs” (In OnBase), Pre-
PIH Review (PDD Task Code 5362) 

• Rail/Highway Liaison: Preliminary Plan Review (Local Assistance Task Code 
5358) 

• M&R: Soils Investigation 

• M&R: Retaining Walls/Settlement 

https://dot.nebraska.gov/media/11462/r-chap-15-row.pdf
https://dot.nebraska.gov/media/11462/r-chap-15-row.pdf
file://///dotfs/Public/DOTForms/ndot65.dotx
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
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• “Survey Request” (Form NDOT-150): For Hydraulic Surveys or missing items 
(e.g. sewers, water lines, center pivot, utilities, or to extend cross-sections or 
pavement shots) 

• R.O.W.: Relocation Concept Study (R.O.W. Task Code 5356) 

• District Program Evaluation (Project Scheduling & Program Management 
Task Code 5327) 

• District: Detour location/ADA access during construction (RDM Chapters 
Fourteen, Section 6 and Sixteen, Section 12) 
(https://dot.nebraska.gov/media/11461/q-chap-14-traffic.pdf) 
(https://dot.nebraska.gov/media/11465/s-chap-16-ada.pdf) 

Reviews: 

• RD Designer - PIH Plans with RD Unit Head 

• RD Designer - Avoidance & Minimization Review w/PDD Environmental 
Section Manager 

• RD Designer - Ditch grades and erosion control methods with the PDD RDC 
Supervisor 

• RD Designer - Sidewalk design with Traffic Engineer & Traffic Analysis 
Engineer, discuss crossing/signal/push button placement 

• RD Designer - Special information from support units and other divisions 

• RD Designer - Covenant Relinquishment Agreement (CRA) for revising (RDM 
Appendix B, NDOT OI 60-13) (https://dot.nebraska.gov/media/11466/ua02-
appendix-b.pdf) (include Stormwater Treatment Facilities (STFs) for MS4 – 
Maintenance of STFs, if required. See the Drainage Manual, Chapter Three, 
Section 7.A.5) (f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

• RD Unit Head - Design for content and quality 

Deliverables: 

• PIH Plan Set and Cross-Sections 

• Agreements 

• Control Access Letter (RDM Chapter Fifteen, Exhibit 15.2) 
(https://dot.nebraska.gov/media/11462/r-chap-15-row.pdf) 

• kmz for Utilities 

ALTERNATIVE DESIGN ANALYSIS (Clarity Task 5366) 

(Task will be added to Schedule as triggered by wetlands impacts, etc.) 

Information Available: 

• Planning Document 

• Signed NDOT-76 (RD Clarity Task Code 5281) 

• Roadway Base Files (PDU Clarity Task Code 5235) 

• Alignment File 

• Google Earth 

Actions: 

1. RD Designer - Conduct Alternative Design Analysis 
2. RD Designer - Send selected alignment through RD Unit Head to PDD, 

Photogrammetry in PDD, and RD PDU to update survey (offsets, culvert data, & 
data sheets) & input file to Assistant R.O.W. Design Engineer 

3. RD Designer - Check Task 5366 done in Clarity after transmittals 

Deliverables: 

• Selected Roadway Alignment 

https://dot.nebraska.gov/media/11461/q-chap-14-traffic.pdf
https://dot.nebraska.gov/media/11465/s-chap-16-ada.pdf
https://dot.nebraska.gov/media/11466/ua02-appendix-b.pdf
https://dot.nebraska.gov/media/11466/ua02-appendix-b.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/11462/r-chap-15-row.pdf


03/02/2023 

8 

PRELIMINARY T&E CHECKLIST (Clarity Task 5395) 

Information Available: 

• Form NDOT-73 

• Project Details 

• Preliminary Design 

• Definition for T&E Items ("L:\Forms\Threatened & Endangered Species\2-
Matrix_Activity_Definitions 122116.pdf") 

Actions: 

1. RD Designer - Complete preliminary T&E Checklist 
2. RD Designer - Upload preliminary T&E Checklist to OnBase 
3. RD Designer - Notify PDD Technical Resources Unit (TRU) Supervisor & 

T&E Biologist that the preliminary T&E Checklist is available 
4. RD Designer - Check Task 5395 done in Clarity after notifications sent 

Deliverables: 

• Preliminary T&E Checklist 

PRELIMINARY WATERWAY PERMIT DATA SHEET 

(Clarity Task 5353) 

Information Available: 

• Survey Base Plan including Wetland (E) Sheets (PDU Task Code 5235) 

• Wetland Delineation (PDD Task Code 5264) 

• Preliminary Limits of Construction (L.O.C.s) 

Actions: 

1. RD Designer - Determine impacts to wetlands based on preliminary L.O.C.s and 
wetland delineation 

2. RD Designer - Complete the preliminary “Waterway Permit Data Sheet” (Form 
NDOT-290, \\dotfs\Public\DOTForms\ndot290.dotx) and justification for impacted 
wetlands and/or channel changes (why avoidance was not possible) 

3. RD Designer - Work with PDU to show wetland impacts 
4. RD Designer - Upload preliminary “Waterway Permit Data Sheet” to OnBase 
5. RD Designer - Send notice that preliminary “Waterway Permit Data Sheet” is 

available in OnBase to the PDD TRU Supervisor & 404/Wetlands Biologist 
6. RD Designer - Check Task 5353 done in Clarity after the preliminary “Waterway 

Permit Data Sheet” uploaded to OnBase 

Deliverables: 

• Aerial Wetland (E) Sheets, showing impacts 

• Preliminary “Waterway Data Sheet” (NDOT Form 290) 

file://///dotfs/design/Forms/Threatened%20&%20Endangered%20Species/2-Matrix_Activity_Definitions%20122116.pdf
file://///dotfs/design/Forms/Threatened%20&%20Endangered%20Species/2-Matrix_Activity_Definitions%20122116.pdf
file://///dotfs/Public/DOTForms/ndot290.dotx
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STORMWATER TREATMENT WITHIN MS4 COMMUNITIES 

(Clarity Task _____) (Task will be added to the Schedule if the project is in 

a MS4 Community) 

Resources: 

Software Documentation - USER - ONBASE - MS4 PROJECT - MS4 Determination 

User Guide 

Request Information: 

• RD Designer - Soils information for MS4 Stormwater Treatment Facility (STF) 
sites from M&R Geotechnical Engineer 

Information Available: 

• “Stormwater Treatment Form A – Project Evaluation” (In OnBase) 

Actions: 

1. RD Designer - Review the Preliminary Project Evaluation section of the 
“Stormwater Treatment Form A – Project Evaluation” and complete the Additional 
Project Evaluation section if necessary (In OnBase). 

2. RD Designer - If Stormwater Treatment Facilities need to be considered for the 
project, complete “Stormwater Treatment Form B - STFs”, (In OnBase and in the 
Drainage Manual, Chapter Three, Section 4 and Appendix M). Consult RD 
Hydraulics Engineer as required. (f-chapter-3-stormwater-treatment.pdf 
(nebraska.gov)), (https://dot.nebraska.gov/media/9982/g13-appendix-m.pdf) 

3. RD Designer - Meet w/ RD Hydraulics & PDD RDC to review “Stormwater 
Treatment Form B – STFs” 

4. RD Designer – Preliminary design of MS4 Treatment Facilities (Drainage 
Manual: Chapter Three, Section 7) (f-chapter-3-stormwater-treatment.pdf 
(nebraska.gov)) 

5. RD Designer - Request that PDD Agreements include MS4 language & exhibits 
in the City agreement (Drainage Manual: Chapter Three, Sections 7.A.3 & 7.A.5) 
(f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

6. RD Designer - Upload completed “Stormwater Treatment Form B – STFs” & 
support documentation to OnBase 

7. RD Designer - Check Task ____ done in Clarity after Form B is uploaded to 
OnBase 

Reviews: 

• RD Designer - Agreement (RDM Appendix B, DOT OI 45-5) 
(https://dot.nebraska.gov/media/11466/ua02-appendix-b.pdf) for STFs for MS4 – 
Maintenance of STFs, if required. (Drainage Manual: Chapter Three, Sections 
7.A.3 & 7.A.5) (f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

• RD Designer - MS4 Stamp on Title Sheet/ MS4 Treatment Tabular/ Index Sheet/ 
Build Notes 

Deliverables: 

• RD Designer - “Stormwater Treatment Form B - STFs” 

• RD Hydraulics – Project Map, Plan Sheet(s), or Aerial showing Stormwater 
Outfall locations (Stormwater Outfall Mapping) 

onbase://document/view/?DocID=43069803&Sig=jk66Nxavp52nXRbltJP1G09hniXnv4pWaDFItQWENsU~
onbase://document/view/?DocID=43069803&Sig=jk66Nxavp52nXRbltJP1G09hniXnv4pWaDFItQWENsU~
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9982/g13-appendix-m.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/11466/ua02-appendix-b.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
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PDU DESIGN FILES (PIH PLANS) (PDU Clarity Task 5354) 

Information Available: 

• Survey Base Files 

• Preliminary Build Notes 

• Preliminary Drainage Notes 

• Preliminary Limits of Construction 

• Preliminary Guardrail Design 

• Typical Roadway Cross-Sections 

• Drainage Structure Cross-Sections 

Actions: 

1. PDU - Create PIH Sheet Files (RDM Chapter Eleven, Exhibit 11.1) 
(https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 

2. PDU - Compile Design Files (PIH Plans) and upload to OnBase 
3. PDU - Notify RD Unit Head, Roadway Designer and the PDU Supervisor that 

the Design Files (PIH Plans) are available 
4. PDU - Check Task 5354 done in Clarity after the Design Files (PIH Plans) are 

uploaded to OnBase 

Deliverables: 

• Design Files (PIH Plans) (In OnBase – NDOT RD DESIGN PLANS/NDOT RD 
PRELIMINARY PLANS) 

STATUS 30 COST ESTIMATE (Clarity Task 5368) 

Information Available: 

• PIH Plans (PDU Clarity Task Code 5354) 

Actions: 

1. RD Designer - Check with RD Unit Head for funding split (e.g. City, Railroad) 
(RDM Chapter Twelve, Sections 2.C & 2.G) 
(https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 

2. RD Designer - Quantify project items 
3. RD Designer - Input quantities into AASHTOWare 
4. RD Designer - Mark design complete in AASHTOWare, this will transmit the 

estimate quantities to the Construction Division Highway Estimating Unit 
5. RD Designer - Check Task 5368 done in Clarity after transmittal of estimate 

quantities to the Construction Division Highway Estimating Unit 

Reviews: 

• RD Designer - “Cost Estimate Checklist” (RDM Chapter Twelve, Exhibit 12.8) 
(https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 

• RD Unit Head - Review of estimated quantities, before transmittal via 
AASHTOWare 

Deliverables: 

• Estimated quantities for Status 30 Cost Estimate 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
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PRELIMINARY MITIGATION PLANS (Clarity Task ______) 

Information Available: 

• Preliminary Waterway Permit Data Sheet (Form NDOT-290) 

• Roadway Design (Clarity Task 5350) - PIH Plans 

• Preliminary Limits of Construction 

• Preliminary Grading 

• Sensitive Areas from PDD 

• Preliminary Mitigation areas 

• Preliminary Structures (drop pipe, etc.) – plans and sections 

• Preliminary Channel cross-sections (if required) 

• Wetland Mitigation Strategy (PDD Environmental Section Task Code 5390) 

Actions: 

1. RD Designer - Upload Preliminary Mitigation Design Plans to OnBase 
2. RD Designer - Notify the PDD TRU Supervisor and 404/Wetlands Biologist 

that the Preliminary Mitigation Plans are available 
3. RD Designer - Check Task ____ done in Clarity after Preliminary Mitigation 

Plans uploaded to OnBase 

Reviews: 

• RD Hydraulics – Review of Mitigation Design Plans for water source/ budget 

Deliverables: 

• Preliminary Mitigation Design Plans 

• PIH Plans 

PROJECT COORDINATION MEETING 30 (Clarity Task 5315) 

Information Available: 

• PIH Plans 

• Preliminary Limits of Construction 

• Sensitive Areas from PDD (Coordinate with PDD) 

• Preliminary T&E Checklist (In OnBase) 

• Preliminary Utility Inspection Report (RD Utilities Unit Task Code 5374) 

• Wetland Mitigation Strategy (PDD Environmental Section Task Code 5390) 

Request Information: 

• RD Designer - Status 30 Estimate from the Construction Division Highway 
Estimating Unit 

• RD Designer - Working Days from the Highway Construction Scheduling 
Manager in Construction 

Actions: 

1. RD Designer - Confirm/ Update Project Description, Project Details, Purpose & 
Need 

2. RD Designer – Schedule/ Conduct PCM 30 (RDM Appendix K) 
3. RD Designer - Create kmz file 
4. RD Designer - Check Task 5315 done in Clarity after PCM 30 is held 
5. RD Designer - Upload PCM 30 Minutes to OnBase 
6. RD Designer - Send Notifications that the PCM 30 Minutes are available (RDM 

Appendix K) 
7. RD Designer - Review plans with RD Utilities Unit 

Deliverables: 

• PCM 30 Minutes 
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PLAN-IN-HAND PLAN DISTRIBUTION (Clarity Task 5317) 

Information Available: 

• PIH Plans (PDU Clarity Task Code 5354) 

• Project Cross-Sections 

• Culvert Cross-Sections 

• ROW Ownership Plans (if available) 

Actions: 

1. RD Designer - Send notice that PIH Plans are available (RDM Chapter Eleven, 
Exhibit 11.2) (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 

2. RD Designer - Check Task 5317 done in Clarity after notification of PIH Plans 
availability 

SEND QUANTITIES TO CONSTRUCTION (Clarity Task 5319) 

Information Available: 

• Quantities 

Actions: 

1. RD Designer - Send quantities to the Highway Construction Scheduling 
Manager in Construction 

2. RD Designer - Check Task 5319 done in Clarity after notification of PIH Plans 
availability and transmittal of quantities 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
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PLAN-IN-HAND VISIT (Clarity Task 5380) 

Information Available: 

• Status 30 Cost Estimate 

• PCM 30 Notes (In OnBase) 

• PIH Plans (PDU Clarity Task Code 5354) 

• Survey Culvert Sheets 

• Project Cross-Sections 

• Culvert Cross-Sections 

• ROW Ownership Plans (if available) 

• Preliminary Bridge Hydraulics data sheets 

• Bridge Determination 

• Pavement Determination 

• Reservation Lands/Allotments (from ROW) 

• Railroad Company TS&L approval (Local Assistance Task Code 5384) 

• Completed MS4 Form A (In OnBase) 

• Completed “Stormwater Treatment Form B – STFs” (In OnBase) 

• Stormwater Outfall Mapping (In OnBase) 

• Preliminary Project Agreements (Including STFs for MS4 – Maintenance of 
STFs, if required. See the Drainage Manual, Chapter Three, Section 7.A.5)         
(f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

• Preliminary Relinquishment Agreements (Including STFs for MS4 – Maintenance 
of STFs, if required. See the Drainage Manual, Chapter Three, Section 7.A.5)     
(f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

Actions: 

1. RD Designer - Review PIH Checklist (in OnBase) and send invitations (RDM 
Chapter Eleven, Exhibit 11.2) (https://dot.nebraska.gov/media/11460/n-chapter-
11-plan-prep.pdf) 

2. RD Designer - Hold PIH Visit 
3. RD Designer - Upload the labeled “PIH Set” (with comments/changes) in 

OnBase at “NDOT RD Plan-in-Hand Plans” 
4. RD Designer - Check Task 5380 done in Clarity 

Deliverables: 

• “PIH Set” of plans with field notes 

https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
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SCOPE (PIH) REPORT (Clarity Task 5388) 

Resources: 

Software Documentation - USER - ONBASE - PLAN IN HAND WORKFLOW – 

Information Available: 

• PIH Set of plans with field notes 

Actions: 

1. RD Unit Head - Conduct post PIH field inspection review with RD personnel (de-
briefing) 

2. RD Unit Head - Review the Planning Document and respond to all of the items 
where it is indicated that resolution will occur at the plan-in-hand 

3. RD Designer - Review any changes to the project with the PDD Environmental 
Section Manager 

4. RD Designer - Fill out the Scope (PIH) Report in OnBase and submit it to the 
Unit Head for routing 

5. RD Unit Head – Route the Scope (PIH) Report, along with a signed DR-76, for 
review 

6. RD Designer - Revise the routed Scope (PIH) Report as required 
7. RD Designer - Submit revised Scope (PIH) Report to the Unit Head for 

distribution 
8. RD Designer - Check Task 5388 done in Clarity after the Scope (PIH) Report is 

distributed 

Deliverables: 

• Approved Scope (PIH) Report 

CONFIRM/UPDATE PROJECT DESCRIPTION\ PROJECT 

DETAILS\ PURPOSE & NEED (Clarity Task 5396) 

Information Available: 

• Approved Form NDOT-73 

• Planning Document 

• PIH Notes 

Actions: 

1. RD Designer - Update if/as required 
2. RD Designer - Send notice of updates: 

• Super Team Members 

• Bridge Engineer 

• M&R Pavement 
Designer 

• PDD Environmental 
Documents Unit (EDU) 
NEPA Specialist 

• PDD TRU 404/ Wetlands 
Biologist 

• PDD RDC Noise & Air/ 
HazMat Coordinator 

• PDD TRU Cultural Resources/ 
Section 106 Coordinator 

• PDD TRU T&E Biologist 

• PDD RDC Erosion Control Designer 

• Communications Public 
Involvement Specialist 

• RD Utilities Coordinator 

• FHWA District Transportation 
Engineer (if required) 

3. RD Designer - Check Task 5396 done in Clarity after notifications sent 

Deliverables: 

• Updated Project Description/ Project Details/ Purpose & Need 

onbase://document/view/?DocID=42859052&Sig=uykddhMtYzuQEpnVmmzypi-pKh0jOtEspjO1MAYj7Ow~
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FINAL T&E CHECKLIST (Clarity Task ____) 

Information Available: 

• Preliminary T&E Checklist (In OnBase) 

Actions: 

1. RD Designer - Update/Finalize T&E Checklist 
2. RD Designer - Upload Final T&E Checklist to OnBase 
3. RD Designer - Notify PDD TRU Supervisor & T&E Biologist that the Final T&E 

Checklist is available 
4. RD Designer - Check Task ____ done in Clarity after Final T&E Checklist 

uploaded to OnBase 

Deliverables: 

• Final T&E Checklist 

WATERWAY PERMIT DATA SHEET (Clarity Task 5589) 

Information Available: 

• Aerial Wetland (E) Sheets 

• Final Mitigation Plans (if available) 

• Design Detail Plans 

• Preliminary “Waterway Permit Data Sheet” (NDOT Form 290, in OnBase) 

Actions: 

1. RD Designer - Review preliminary “Waterway Permit Data Sheet” 
2. RD Designer - Update/ Finalize “Waterway Permit Data Sheet” & Aerial Wetland 

(E) Sheets 
3. RD Designer - Upload final “Waterway Permit Data Sheet” & Aerial Wetland (E) 

Sheets to OnBase 
4. RD Designer - Send notice that the final “Waterway Permit Data Sheet” is 

available in OnBase to the PDD TRU Supervisor & 404/Wetlands Biologist 
5. RD Designer - Check Task 5589 done in Clarity after the final “Waterway Permit 

Data Sheet” is uploaded to OnBase 

Deliverables: 

• Final “Waterway Permit Data Sheet” 

• Final Aerial Wetland (E) Sheets, showing impacts 
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FINALIZE STORMWATER TREATMENT WITHIN MS4 

COMMUNITIES (Clarity Task _____) (Task will be added to the Schedule 

if the project is in a MS4 Community) 

Resources: 

Software Documentation - USER - ONBASE - MS4 PROJECT - MS4 Determination 

User Guide 

Request Information: 

• RD Designer - MS4 landscaping design from PDD RDC (if applicable) (See the 
Drainage Manual, Chapter Three, Section 8.A) (f-chapter-3-stormwater-
treatment.pdf (nebraska.gov)) 

Information Available: 

• “Stormwater Treatment Form B - STFs” (In OnBase) 

• Stormwater Outfall Mapping (In OnBase) 

Actions: 

• RD Designer - Complete MS4 Treatment STF design (See the Drainage Manual, 
Chapter Three, Section 8) (f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

• RD Designer – Coordinate MS4 Treatment STF Plan Labeling with PDU (See 
the Drainage Manual, Chapter Three, Section 8.D) (f-chapter-3-stormwater-
treatment.pdf (nebraska.gov)) 

• RD Designer - Check Task ____ done in Clarity after MS4 Treatment STF 
design and Plan Labeling completed 

Reviews: 

• MS4 Form B – “Stormwater Treatment Facilities” review by RD Unit Head 

Deliverables: 

• Final MS4 Treatment STF design 

DESIGN L.O.C.s TO ROW (Clarity Task 5389) 

Information Available: 

• L.O.C.s (including perm & temp easements) 

• Phasing 

• Construction features (light poles, curb ramps & sidewalk, signals, clearing & 
grubbing, channel cleanout, etc.) 

• Signed PIH Report 

Actions: 

1. RD Designer - e-mail ROW Design Engineer (c.c. the Superteam) that the 
L.O.C. file is available 

2. RD Designer - Check Task 5389 done in Clarity after the e-mail is sent 

Deliverables: 

• L.O.C. file 

onbase://document/view/?DocID=43069803&Sig=jk66Nxavp52nXRbltJP1G09hniXnv4pWaDFItQWENsU~
onbase://document/view/?DocID=43069803&Sig=jk66Nxavp52nXRbltJP1G09hniXnv4pWaDFItQWENsU~
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
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FINAL MITIGATION PLANS (Clarity Task 5518) 

Information Available: 

• Final Waterway Permit Data Sheet (Form NDOT-290) (if available) 

• L.O.C.s 

• Grading 

• Mitigation areas 

• Seeding and planting 

• Structures (drop pipe, etc.) – plans and sections 

• Channel cross-sections (if required) 

• Wetland Mitigation Strategy (PDD Environmental Section Task Code 5390) 

Actions: 

1. RD Designer - Incorporate Army Corps of Engineers comments into final 
mitigation plans 

2. RD Designer - Upload Mitigation Plans to OnBase 
3. RD Designer - Notify the PDD TRU Supervisor and 404/Wetlands Biologist 

that the Mitigation Plans are available 
4. RD Designer - Check Task 5518 done in Clarity after notifications 

Deliverables: 

• Mitigation Plans 

• Design Plans 

PROJECT COORDINATION MEETING 35 (Clarity Task 5331) 

Information Available: 

• Status 30 Cost Estimate 

• Final NDOT Form 290 (In OnBase - RD) - Required 

• Final L.O.C.s (Google .kmz file – RD) - Required 

• Final Scope (PIH) Report (In OnBase - RD) - Required 

• Updated Public Involvement Plan (Communications) 

• Updated T&E Checklist (In OnBase – RD) 

Actions: 

1. RD Designer - Request Project Coordination Meeting 35 (RDM Appendix K) 
2. RD Hydraulics – Schedule/ Conduct PCM 35 (RDM Appendix K) 
3. RD Designer - Check Task 5331 done in Clarity after meeting held 
4. RD Hydraulics - Upload PCM 35 Minutes to OnBase 
5. RD Hydraulics - Send Notifications that the PCM 35 Minutes are available (RDM 

Appendix K) 
6. RD Designer – If required, send Letter of Notification to City (RDM Chapter 

Seventeen, Section 10.E.2) (https://dot.nebraska.gov/media/11463/t-chapter-17-
3r.pdf) 

Deliverables: 

• PCM 35 Minutes 

https://dot.nebraska.gov/media/11463/t-chapter-17-3r.pdf
https://dot.nebraska.gov/media/11463/t-chapter-17-3r.pdf
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DESIGN PREP FOR PUBLIC MEETING (Clarity Task 5338) 

(If Required - Communications Division will contact the designer) 

Information Available: 

• A request from the External Affairs Manager in the Communications and 
Public Policy Division 

• Design Plans 

• Design changes/ updates 

Actions: 

1. RD Designer - Update Design Plans 
2. RD Designer - Back-up Design Plans to ProjectWise 
3. RD Designer - Send notice Activity 5338 is done: 

• RD Unit Head 

• PDU Unit Head 

• External Affairs Manager in Communications 
4. RD Designer - Check Task 5338 done in Clarity after notifications sent 

Deliverables: 

• Design Plans 

PHASE 4: ENVIRONMENTAL APPROVAL - 

PAYROLL ACTIVITY 5400 (Required for Environmental Class I and 

Class III projects, not required for Environmental Class II (Categorical 

Exclusion (CE) projects) 

FUNCTIONAL DESIGN (Clarity Task 5428) 

(NOTE: Send a note to inform the PDU Unit Head if this activity will not be done by 

PDU). 

Information Available: 

• Functional Design Plans/Prep Public Meeting (PDU Task Code 5432) -Only if a 
Public Hearing will be held 

Actions: 

1. RD Designer - Schedule a meeting with the City, County, Irrigation District, 
etc. to determine conflicts and if rehabilitation will be a part of the project 

2. RD Designer - Request that PDU plot Functional Plans (See RDM Chapter 
Eleven, Exhibit 11.1) (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-
prep.pdf) -Only if a Public Hearing will be held 

3. RD Designer - Check Task 5428 done in Clarity after notifications sent 
4. RD Designer - Back-up Functional Design to ProjectWise 
5. RD Designer - Send notice that Activity 5400 is done to: 

o RD PDU Unit Head 
o RD Unit Head 
o Traffic Engineer 
o Clarity 
o Highway Project Scheduling/ Program Coordinator in the Project 

Scheduling & Program Management Division 

Deliverables: 

• Functional Design 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
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FLOODPLAIN CERTIFICATION (RD) 

(RD Hydraulics Clarity Task 5485) 

Information Available: 

• As-built Plans 

• Bridge Determination 

• Culvert Data (including cross-sections if available) 

• Design Plans (most recent available) 

• GIS Data 
o Aerials 
o Land Use 
o Lidar 
o Soil Data 
o Topography Maps 

• FEMA Floodplain Mapping 

• Location Map 

• Pavement Determination 

• Project Description 

Actions: 

1. RD Hydraulics - Create FIRMettes covering project extents 
2. RD Hydraulics - Create Floodplain PQS Memorandum 
3. RD Hydraulics - Hydrology Study at Floodplain Locations 
4. RD Hydraulics - Create Floodplain Memorandum 
5. RD Hydraulics - Create Floodplain Certification Document 

a) Generate Floodplain Memo 
b) Provide Floodplain Certifications 
c) Add FIRMette Maps 
d) Add Location Map 
e) Add other documents (as necessary) 

6. RD Hydraulics - Upload Floodplain Certification Document to OnBase 
7. RD Hydraulics - Notify RD Designer, RD Unit Head, and PDD TRU 404/ 

Wetlands Biologist that the Floodplain Certification Document is complete and 
available in OnBase 

8. RD Hydraulics - Check Task 5485 done in Clarity after notification sent 

Deliverables: 

• Floodplain Professional Qualified Staff (PQS) Memo 

• Floodplain Certification Document 
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PHASE 5: PLAN DETAILS - PAYROLL ACTIVITY 5500 

ROADWAY DESIGN DETAILS (Clarity Task 5508) 

Information Required Before Beginning Roadway Design Details 

(Federal-Aid Projects): 

• Final EA – Finding Of No Significant Impact (FONSI) (PDD EDU Task Code 
5482) (See RDM Chapter Thirteen, Section 4) 
(p-chap-13-planning-and-proj-development.pdf (nebraska.gov)) 

• Final EIS - Record Of Decision (ROD) (PDD EDU Task Code 5480) (RDM 
Chapter Thirteen, Section 4) (p-chap-13-planning-and-proj-development.pdf 
(nebraska.gov)) 
Or 

• Project identified as a CE (See NDOT Form-53 in OnBase) 

Information Available: 

• Final Pavement Determination (M&R Task Code 5406) 

• Final Bridge Data Sheet (Bridge Task Code 5410) 

• Soils Foundation Report (M&R Task Code 5452) 

• Soils, Situation, and Subgrade Report (M&R Task Code 5450) 

• Lighting Layout (RD Lighting Unit Task Code 5422) 

• Lighting Design (RD Lighting Unit Task Code 5429) 

• Lighting Comps & Specs (RD Lighting Unit Task Code 5453) 

• Traffic Engineering Review (Traffic Task Code 5464) 

• Approved 4(f) Statement (PDD Task Code 5476) 

• Roadway Floodplain Certification (RD Hydraulics Unit Task Code 5485) 

• Bridge Floodplain Certification (Bridge Task Code 5488) 

• Final Noise Report (PDD Task Code 5407b) 

• Project Approval from Highway Commission and Governor 

Request Information: 

• RD Designer - Request large tree/stump counts from the District 

Actions: 

1. RD Designer - Make changes, if required, as the result of the Noise Report – 
Keep R.O.W. Design, Lighting, Traffic, Wetlands, etc. informed. 

2. RD Designer - Revise design according to Public Information Meeting (if held), 
the PIH inspection, and the approved Scope (PIH) Report comments 

3. RD Designer - Complete FAA Form 7460-1 
(https://www.faa.gov/forms/index.cfm/go/document.information/documentID/186
273) if required (see Notice Criteria Tool (faa.gov)), and transmit to the NDOT 
Aeronautics Division a minimum of 45 days before work starts. See the RDM, 
Chapter Ten, Section 3 (https://dot.nebraska.gov/media/11456/m-chapter-10-
misc-design-issues.pdf) 

4. RD Designer - Prepare design geometry, grades, jointing diagrams and cross-
sections for driveways, intersections, frontage roads, etc. 

5. RD Designer - Prepare plans and notes for Stormwater Treatment Facilities 
(STFs) (See the Drainage Manual, Chapter Three, Section 8) (f-chapter-3-
stormwater-treatment.pdf (nebraska.gov)) 

6. PDU - Prepare geotechnical plans (wick drains, instrumentation, etc.) 
7. RD Designer - Begin writing Special Provisions (RDM Chapter Twelve, Section 

7.G.2) (https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 
8. RD Designer - Conduct FHWA Oversight Coordination Meeting #2 (Task Code 

5560) (RBP for Design only) 

https://dot.nebraska.gov/media/11459/p-chap-13-planning-and-proj-development.pdf
https://dot.nebraska.gov/media/11459/p-chap-13-planning-and-proj-development.pdf
https://dot.nebraska.gov/media/11459/p-chap-13-planning-and-proj-development.pdf
https://www.faa.gov/forms/index.cfm/go/document.information/documentID/186273
https://www.faa.gov/forms/index.cfm/go/document.information/documentID/186273
https://oeaaa.faa.gov/oeaaa/external/gisTools/gisAction.jsp?action=showNoNoticeRequiredToolForm
https://dot.nebraska.gov/media/11456/m-chapter-10-misc-design-issues.pdf
https://dot.nebraska.gov/media/11456/m-chapter-10-misc-design-issues.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
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9. RD Designer - Send phasing plans to Traffic for use in producing traffic control 
plans 

10. RD Designer - Back-up roadway design to ProjectWise & Send notice Clarity 
Task 5508 is done to PDU 

11. RD Designer - Transmit early acquisition Design Detail Plans to R.O.W. (when 
applicable) 

Additional Information/Action by Others: 

• District Plan Review (Proj. Sched. & Prog. Mgmt. Task Code 5580) 

• RD: Utilities 

• Additional Survey (Form NDOT-150, \\dotfs\Public\DOTForms\ndot150-electronic 
version.dotx): For Hydraulic Surveys or missing items (e.g. water lines, center 
pivot, sewer pipe, utilities, or to extend cross-sections or pavement shots) 

• R.O.W. 

Reviews: 

• RD Hydraulics – MS4 Treatment STFs 

• RD Designer - Check of lighting pole locations 

• RD Designer - Requests & changes recommended in the District L.O.C. Plan 
Review 

• RD Designer - Hearing Plans, transcript, notes, and comments 

• PDD RDC Supervisor - Erosion control w/cross-sections and MS4 Treatment 
STFs (PDD RDC Task Code 5572) 

• PDD RDC Supervisor – Landscape Plan Review (PDD RDC Task Code 5574) 

• RD Designer - “Earthwork Checklist” (RDM Chapter Seven, Exhibit 7.16) 
(Chapter Seven (nebraska.gov)) 

Deliverables: 

• Design Detail Plans 

RD REQUEST BRIDGE SPECIAL PLANS (Clarity Task 5516) 

(If Required) 

Information Available: 

• L.O.C.s (RD Clarity Task 5508) 

• Culvert X-Sects 

Actions: 

1. RD Designer - Request Special Plans from Bridge Design and Special 
Projects Section Engineer by completing: 

• Box Culverts using the Concrete Box Culvert Request Sheet (Form NDOT- 
67, \\dotfs\Public\DOTForms\ndot67.dotx) 

• Retaining Walls, Headwalls etc., using the Custom Special Plan Request 
Sheet (Form NDOT-66, \\dotfs\Public\DOTForms\ndot66.dotx) 

2. RD Designer - Transmit Form(s) to Bridge Design and Special Projects 
Section Engineer 

3. RD Designer - Check Task 5516 done in Clarity after transmittal of forms 

Deliverables: 

• NDOT Request Forms 

file://///dotfs/Public/DOTForms/ndot150-electronic%20version.dotx
file://///dotfs/Public/DOTForms/ndot150-electronic%20version.dotx
https://dot.nebraska.gov/media/11458/j-chap-7-earthwork.pdf
file://///dotfs/Public/DOTForms/ndot67.dotx
file://///dotfs/Public/DOTForms/ndot66.dotx
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PDU PLAN DETAILS (DESIGN DETAIL FILES) 

(PDU Clarity Task 5532) 

Information Available: 

• PDU Design Files 

• Limits of Construction (from Roadway Designer, Clarity Task 5389) 

• Design changes/ updates 

Actions: 

1. PDU - Create the Design Detail Sheet Files (RDM Chapter Eleven, Exhibit 11.1) 
(https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 

2. PDU - Notify RD Unit Head, Roadway Designer and the PDU Supervisor that 
the Design Detail Files are available 

3. PDU - Check Task 5532 done in Clarity after the Design Detail Files are 
uploaded to OnBase 

Deliverables: 

• Design Detail Plans (In OnBase – NDOT RD DESIGN PLANS/NDOT RD FINAL 
DESIGN PLANS) 

DESIGN DETAIL REVIEW (Clarity Task 5576) 

Information Available: 

• Design Detail Plans (PDU Task Code 5532) 

• Final Landscape Design & Specifications (PDD RDC Task Code 5568) 

• Roadside Stabilization Erosion Control Design (PDD RDC Task Code 5528) 

• Final Pavement Determination (M&R Task Code 5406) 

• Bridge Design Details/Plans (Bridge Task Code 5520) 

• Special Plans from Bridge (Bridge Task Code 5540) 

• Bridge Plans & Specifications (Bridge Task Codes 5556 & 5544) 

Reviews: 

• RD Unit Head - Design for content and quality 

• RD Designer - Design Detail Plans with RD Unit Head 

• RD Designer - Review Bridge Plans, verify vertical clearance 

• RD Designer - Conduct traffic review (pavement marking plans, special plans, 
signals, etc.). Tell Traffic if the project has centerline and/or edge line rumble 
strips – this may change the type of striping specified/required on the project. 

• RD Designer - MS4 Treatment STF labeling on PS&E Plans with RD Unit Head 
(See the Drainage Manual, Chapter Three, Section 8.D) (f-chapter-3-stormwater-
treatment.pdf (nebraska.gov)) 

Actions: 

1. RD Designer - Back-up Design to ProjectWise (include culvert sections) 
2. RD Designer - Transmit asphalt surfacing areas to M&R 
3. RD Designer - Send notice that Design Plans are available (RDM Chapter 

Eleven, Exhibit 11.2) (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-
prep.pdf) 

4. RD Designer - Check Task 5576 done in Clarity after notification of Design Plans 
availability 

Deliverables: 

• Design Detail Plans Set 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
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STATUS 45 COST ESTIMATE (Clarity Task 5584) 

(Done concurrently with Clarity Task 5576) 

Information Available: 

• Design Detail Plans (PDU Clarity Task Code 5532) 

• Status 30 Cost Estimate 

Actions: 

1. RD Designer - Quantify project items 
2. RD Designer - Input quantities into AASHTOWare 
3. RD Designer - Mark design complete in AASHTOWare, this will transmit the 

estimate quantities to the Construction Division Highway Estimating Unit 
4. RD Designer - Check Task 5584 done after transmittal of estimate quantities to 

the Construction Division Highway Estimating Unit 

Reviews: 

• RD Designer - “Cost Estimate Checklist” (RDM Chapter Twelve, Exhibit 12.8) 
(https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 

• RD Unit Head - Review of estimated quantities, before transmittal via 
AASHTOWare 

Deliverables: 

• Estimated quantities for Status 45 Cost Estimate 

PROJECT COORDINATION MEETING 50 (Clarity Task 5510) 

(Added to schedule as required, determined at PCM 35) 

Information Available: 

• Required Design Modifications from PCM 35 

• Appraisal Plans 

• Status 45 Cost Estimate 

Actions: 

1. RD Designer - Request Project Coordination Meeting 50 (RDM Appendix K) 
2. RD Hydraulics – Schedule/ Conduct PCM 50 (RDM Appendix K) 
3. RD Designer - Check Task 5510 done in Clarity after PCM 50 is held 
4. RD Hydraulics - Upload PCM 50 Minutes to OnBase 
5. RD Hydraulics - Send Notifications that the PCM 50 Minutes are available (RDM 

Appendix K) 

Deliverables: 

• PCM 50 Minutes 

https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
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PHASE 6: R.O.W. - PAYROLL ACTIVITY 5600 

DESIGN PLANS TO UTILITY UNIT (Clarity Task 5614) 

(Approximately One Week after Clarity Task 5576) 

Information Available: 

• Right-of-Way Appraisal Plans (ROW Task Code 5612) 

• Limits of Construction 

Actions: 

1. RD Designer - Request that PDU plot the Utility Plans 
2. RD Designer - Check the Utility Plans for sufficient detail (RDM Chapter Eleven, 

Section 4.J.1) (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 
3. RD Designer - Notify the RD Utility Coordinator that the Utility Plan Set is 

available in OnBase – NDOT RD Utility Plans 
4. RD Designer - Contact the RD Utility Coordinator and discuss the project 
5. RD Designer - Check Task 5614 done in Clarity after plans transmitted to RD 

Utility Coordinator 

Deliverables: 

• Utility Plan Set 

R.O.W. REVIEW MEETING (Clarity Task 5610) 

Information Available: 

• Preliminary R.O.W. design 

Reviews: 

• Preliminary R.O.W design with ROW Design 

Actions: 

1. ROW Design – Schedule/ Conduct R.O.W. Plan Review Meeting 
2. RD Designer - Attend R.O.W. Plan Review Meeting 
3. RD Designer - Transmit meeting notes to RD Unit Head 
4. RD Designer – Check Task 5610 done in Clarity after notes transmitted to RD 

Unit Head 

Deliverables: 

• Meeting notes of proposed changes to Roadway/ROW designs 

APPRAISAL PLANS REVIEW (Clarity Task 5620) (If Required) 

Information Available: 

• Right-of-Way Appraisal Plans (R.O.W. Task Code 5612) 

• Improvements in the Part Taken Memo from ROW Appraiser (the estimate must 
include items in the ROW to be removed) 

Actions: 

1. RD Designer - Review Appraisal Plans and L.O.C.s 
2. RD Designer - Review meeting notes and actions from the R.O.W. Plans Review 

Meeting (Clarity Task 5610) to ensure work is being accomplished 
3. RD Designer - e-mail ROW Design stating either good to go or with attached 

changes 
4. RD Designer - Check Task 5620 done in Clarity after sending the e-mail 
5. RD Designer – Attend Pre-Negotiations Meeting with ROW Negotiator. 

Attendance by RD Designer and RD Unit Head is required 

Deliverables: 

• e-mail to ROW Design 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
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PHASE 7: PLAN PACKAGE - PAYROLL ACTIVITY 5700 

PDU PLAN PACKAGE DESIGN MODIFICATION FOR PS&E 

(PDU Clarity Task 5765) 

Information Available: 

• Design Detail Plans (PDU Clarity Task Code 5532) 

• Design changes/ updates (Task 5705) 

• Plan files from other Divisions / Consultants 

Actions: 

1. PDU - Create PS&E Plans 
2. PDU - Notify RD Unit Head, Roadway Designer and the PDU Supervisor that 

the PS&E Plans are available 
3. PDU - Check Task 5765 done in Clarity after the PS&E Plans are uploaded to 

OnBase 

Deliverables: 

• PS&E Preliminary Plan Package without Standards (In OnBase – NDOT CNST 
PS&E Submittals/ NDOT CNST Prelim Plans) 

• PS&E Plan Package with Standards (In OnBase – NDOT CNST PS&E 
Submittals/ NDOT CNST PS&E Plans) 

STATUS 50 COST ESTIMATE 

Information Available: 

• NDOT CNST PS&E Prelim Plans (PDU Clarity Task Code 5765) (In OnBase – 
NDOT CNST PS&E Submittals/ NDOT CNST Prelim Plans) 

• Status 45 Cost Estimate 

Actions: 

1. RD Designer - Quantify project items 
2. RD Designer - Input quantities into AASHTOWare 
3. RD Designer - Mark design complete in AASHTOWare, this will transmit the 

estimate quantities to the Construction Division Highway Estimating Unit 

Reviews: 

• “Cost Estimate Checklist” (RDM Chapter Twelve, Exhibit 12.8) 
(https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 

• Review of estimated quantities by RD Unit Head before transmittal via 
AASHTOWare 

Deliverables: 

• Estimated quantities for Status 50 Cost Estimate 

https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
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PLAN PACKAGE DESIGN MODIFICATION (Clarity Task 5705) 

Request Information: 

• RD Designer - Ask the DCE whether “Construction Surveying” and “Re-establish 

Property Corners” will be performed by State forces or bid as part of the contract 

Information Available: 

Roadway Design - PDU: 

• Preliminary PS&E Plan Package (contains the plans listed in RDM Chapter 
Eleven, Exhibit 11.1 (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-
prep.pdf), except for the Standard Plans). (In OnBase – NDOT CNST PS&E 
Submittals/ NDOT CNST Prelim Plans) 

Materials and Research: 

• Pavement Determination Verification (M&R Task Code 5655) 

• Pavement Design Special Provisions (M&R Task Code 5730) 

• Soil Reports & Compaction Requirements (M&R Task Code 5670) 
Bridge: 

• Bridge Comps & Special Provisions 
Traffic: 

• Traffic Comps & Special Provisions 
Right-of-Way: 

• ROW Certificate (ROW Task Code 5666) 
Local Assistance – Rail Highway Liaison: 

• Railroad Special Provisions 

• Railroad Agreement or Info Letter (Local Liaison RR Task Code 5644) 

• Railroad Easement or Info Letter (Local Liaison RR Task Code 5644) 

• Railroad Utility License 
Project Development – Environmental Section: 

• Seeding Special Provisions 

• Erosion Control Special Provisions 

• Green Sheet (PDD Task Code 5740) 

• CE Re-evaluation (PDD Task Code 

• 404 Permit (PDD Task Code 5634) 

• Floodplain Permit (PDD Task Code 5634a) 
Project Development – Agreements Section: 

• Project Agreements (including City/County, Miscellaneous, TERO) (PDD 
Agreements Section Task Code 5715) 
(Including Stormwater Treatment Facilities (STFs) for MS4 – Maintenance of 
STFs, if required. See the Drainage Manual, Chapter Three, Section 7.A.5)         
(f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

• Relinquishment Agreements (PDD Agreements Section Task Code 5710) 
(Including Stormwater Treatment Facilities (STFs) for MS4 – Maintenance of 
STFs, if required. See the Drainage Manual, Chapter Three, Section 7.A.5)         
(f-chapter-3-stormwater-treatment.pdf (nebraska.gov)) 

Roadway Design – Lighting Unit: 

• Lighting Comps & Special Provisions (RD Task Code 5453) 
Roadway Design - Utilities Unit: 

• Status of Utilities (RD Task Code 5735). Sent directly to Contracts by Utilities 
Unit 

• NDOT Utilities 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
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Actions: 

1. RD Designer - Check Plan Package for completeness, including plans from 
other Divisions (See the PS&E Required Sheet, NDOT Form 280 
(\\dotfs\Public\DOTForms\ndot280.dotx) and RDM Chapter Eleven, Exhibit 11.1 
(https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf), for what’s 
required) 

2. RD Designer - Check status of Agreements 

3. RD Designer - Complete design details and computations (e.g. guardrail) 
4. RD Designer - Complete Special Provisions and Special Prosecution & Process 
5. RD Designer - Calculate % of work on railroad right-of-way within 50 feet of the 

centerline of the nearest railroad track (RDM Chapter Twelve, Section 1) 
(https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 

6. RD Designer - Calculate % of work on railroad right-of-way outside of the first 50 
feet from the centerline of the nearest railroad track (RDM Chapter Twelve, 
Section 1) (https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf) 

7. RD Designer - Calculate and split out quantities per Funding Group (RDM 
Chapter Twelve, Sections 2.C & 2.G) (https://dot.nebraska.gov/media/11468/o-
chap-12-cost-estimating.pdf) 

8. RD Designer - Complete PS&E Forms: PS&E Required Sheet (Form NDOT 
Form 280), Length Sheet (Form NDOT Form 415), Grading Item Summary Sheet 
(Form NDOT Form 064E) 

9. RD Designer - Cross-check all construction notes with the computations 
10. RD Designer - Review PS&E Plan Package with RD Unit Head and RD PDU 

Unit Head. Review the project plans (including those from Bridge, Traffic, 
R.O.W., M&R, etal) for uniformity of appearance and completeness, verify that 
the plans contain the required information to construct the project. 

11. RD Designer - Assemble a list of required Standard and Standardized Special 
Plans, with the correct revision number, and upload to OnBase (NDOT CNST 
PS&E Submittals - NDOT CNST Comp File) 

12. RD Designer - Check Task 5705 done in Clarity after the Signed Plan Package 
is uploaded to OnBase 

Deliverables: 

• Standard and Standardized Special Plans list 

• Signed Plan Package 

PROJECT COORDINATION MEETING 70 (Clarity Task 5770) 

Information Available: 

• NDOT CNST Prelim Plans (In OnBase – NDOT CNST PS&E Submittals/ NDOT 
CNST Prelim Plans) - RD) – Required 

• Signed NEPA Document (In OnBase – PDD EPU) – Required 

• Green Sheet (Draft acceptable) (In OnBase – PDD EDU) – Required 

Actions: 

1. RD Designer - Request Project Coordination Meeting 70 (RDM Appendix K) 
2. RD Hydraulics – Schedule/ Conduct PCM 70 (RDM Appendix K) 
3. RD Designer - Check Task 5770 done in Clarity after meeting held 
4. RD Hydraulics - Upload PCM 70 Minutes to OnBase 
5. RD Hydraulics - Send Notifications that the PCM 70 Minutes are available (RDM 

Appendix K) 

Deliverables: 

• PCM 70 Minutes 

file://///dotfs/Public/DOTForms/ndot280.dotx
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
https://dot.nebraska.gov/media/11468/o-chap-12-cost-estimating.pdf
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PLANS PACKAGE SUBMITTAL (Clarity Task 5790) 

Information Available: 

• PS&E Plan Package (In OnBase – NDOT CNST PS&E Submittals/ NDOT CNST 
PS&E Plans) 

Actions: 

1. RD Designer - Send e-mail to PS&E Turn-in Group regarding PS&E Plans 
Package availability 

2. RD Designer - Check Task 5790 done in Clarity after e-mail sent 

PHASE 8: LETTING - PAYROLL ACTIVITY 5800 

Actions: 

1. RD Designer - If required, prepare and submit Supplemental City Financial 
Agreement to DE for signatures, use the PS&E quantity and unit prices (Request 
for Agreement, Form NDOT-65, \\dotfs\Public\DOTForms\ndot65.dotx) (Include 
Stormwater Treatment Facilities (STFs) for MS4 – Maintenance of STFs, if 
required. See the Drainage Manual, Chapter Three, Section 7.A.5) (f-chapter-3-
stormwater-treatment.pdf (nebraska.gov)) 

2. RD ADE - If required, Public Interest Letter to FHWA (submit to Deputy Director 
Engineering before FHWA Approval and Ads Sent Out Date, see Letting 
Schedule) (RDM Chapter Fifteen, Section 6.A) 
(https://dot.nebraska.gov/media/11462/r-chap-15-row.pdf) 

Deliverables: 

• Final City Financial Agreement 

• Public Interest Letter for advertisement. 

PDU PS&E CORRECTIONS (PDU Clarity Task 5845) 

Information Available: 

• Construction Plans 

• Blue-lined Plans and comments from PS&E (through the Roadway Designer) 
(PS&E Task 5830) 

• Plan files from other Divisions / Consultants 

Actions: 

1. PDU - Make the PS&E corrections 
2. PDU - If SWPPP required, submit Temp. erosion control plans to PDD RDC 

(after blue-lines complete) 
3. PDU - e-mail PS&E Turn-in Group that plans are available 
4. PDU - Check Task 5845 done in Clarity after the PS&E Letting Plans are 

uploaded to OnBase 

Deliverables: 

• PS&E Letting Plans 

file://///dotfs/Public/DOTForms/ndot65.dotx
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/9970/f-chapter-3-stormwater-treatment.pdf
https://dot.nebraska.gov/media/11462/r-chap-15-row.pdf
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BLUE LINES SUBMITTED TO PS&E (Clarity Task 5850) 

Information Available: 

• Blue-lined Plans and comments from PS&E (PS&E Task 5830) 

• PDU PS&E Corrections (PDU Clarity Task Code 5845) 

Reviews: 

• RD ADE/ RD Unit Head - Processed PS&E changes 

Actions: 

1. Seal, sign, and date of PS&E Letting Plans by responsible Engineer 
2. RD Designer - If required, notify PS&E that blue line corrections have been 

made 
3. RD Designer - Check Task 5850 done in Clarity after PS&E Letting Plans 

uploaded to OnBase 

Deliverables: 

• Signed, sealed and dated PS&E Letting Plans 

PHASE 9: BEGIN CONSTRUCTION PHASE - 

PAYROLL ACTIVITY 5900 

Actions: 

1. RD Designer - Attend pre-construction meeting 
2. RD Designer - Make revisions, if required, as the result of Construction 

recommendations 
3. RD Designer - Review the revision with the PDD Environmental Project 

Management Unit (EPMU) Environmental Project Manager (RDM Chapter 
Eleven, Section 8) (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-
prep.pdf) 

4. RD Designer - Acquire written FHWA approval for RBPs for Construction on the 
National Highway System before revisions are submitted to Construction (RDM 
Chapter Eleven, Section 8.A) (https://dot.nebraska.gov/media/11460/n-chapter-
11-plan-prep.pdf) 

5. PDU - Make the revisions to the plans (RDM Chapter Eleven, Section 8) 
(https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 

6. PDU - Revisions processed between the PS&E turn-in and the letting date must 
follow the revision process (RDM Chapter Eleven, Section 8) and be dated after 
the project is executed (approximately one month after the letting date) 
(https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 

7. RD Designer - Update MS4 Form B – “Stormwater Treatment Facilities” if/as 
necessary 

8. RD Designer - Prepare the reports for the project (After PS&E corrections 
made), if requested by District: 

a. Slope Stake 
b. Blue top 
c. Paving Grades 

9. RD Designer - Place the reports requested by District in OnBase under 
“Construction Reports” & Notify the District Project Manager 

Deliverables: 

• Design revisions to PDU 

• Revised plans and Revision Letter to Construction (RDM Chapter Eleven, 
Section 8) (https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf) 

• Project reports to District, if requested 

https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
https://dot.nebraska.gov/media/11460/n-chapter-11-plan-prep.pdf
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CREATE AS-BUILT PLANS (PDU Clarity Task 59__) 

Information Available: 

• Notification from Contracts that the project has been awarded 

• PS&E Letting Plans with plan revisions 

• Plan files from other Divisions/ Consultants 

Actions: 

1. PDU - Combine the .dgn files for District to create the As-Built Plans 
2. PDU - Notify the District Construction Engineer, RD Unit Head, and the PDU 

Supervisor that the As-Built .dgn files are available 
3. PDU - Update if/as plan revisions occur 
4. PDU - Check Task 59__ done in Clarity after the .dgn files are copied from the 

active folder to the District As-Built folder in ProjectWise 

Deliverables: 

• .dgn files for the As-Built Plan 
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Abbreviations 

ADA Americans With Disabilities Act 

ADE Roadway Design Assistant Design Engineer 

Bridge Bridge Division 

CA Covenant Agreement 

CADD Computer Aided Drafting and Design 

CICS Customer Information Control System 

Communications Communications Division 

Construction Construction Division 

CRA Covenant Relinquishment Agreement 

DCE District Construction Engineer 

DE District Engineer 

DPO Design Process Outline 

EA Environmental Assessment 

EA Environmental Assessment 

EDU Environmental Documents Unit in PDD 

EPMU Environmental Project Management Unit in PDD 

FEMA Federal Emergency Management Agency 

FHWA Federal Highway Administration 

FONSI Finding Of No Significant Impact 

FRA Final Relinquishment Agreement 

M&R Materials and Research Division 

NDOT Nebraska Department of Transportation 

NRD Natural Resource District 

PDD Project Development Division 
PDU Plan Development Unit in Roadway Design 

PIH Plan-In-Hand 

PM Project Manager 

PS&E Plans, Specifications, and Estimates Section in Construction 

PSS Project Scheduling System 

RBP FHWA Risk Based Project 

RD Roadway Design Division 

RDC Roadside Development & Compliance Unit in PDD 

RDM Roadway Design Manual 

ROD Record of Decision 

ROW Right Of Way Division 

SWPPP Stormwater Pollution Prevention Plan 

Traffic Traffic Engineering Division 

TRU Technical Resources Unit in PDD
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